



	17-Apr	18-Apr	19-Apr	20-Apr	21-Apr	24-Apr	25-Apr	26-Apr	27-Apr	28-Apr	1-May	2-May	3-May
Oxford	rain delay	mill	pave										
Quincy*													
Bradley			mill	rain delay	pave								
Melville						mill	pave						
Raymond (Brookville to Melville)*													
Raymond (Melville to dead end)						mill	pave						
Cummings				mill		pave					(speed bumps)		
Shepherd					mill		pave				(speed bumps)		
Turner							mill	pave					
Taylor									mill	pave			
Delfield								mill	pave				
Summit										mill		pave	(speed bumps)
Chestnut													
Thornapple (main strip)*													
Thornapple (east side of Summit)										mill	base repair	pave	

\* WSSC returning for sewer main repairs in fall

 repaving  
 no construction