



	17-Apr	18-Apr	19-Apr	20-Apr	21-Apr	24-Apr	25-Apr	26-Apr	27-Apr	28-Apr	1-May	2-May	3-May
Oxford	rain delay	mill	pave										
Quincy*													
Bradley			mill	rain delay	pave								
Melville						mill		pave					
Raymond (Brookville to Melville)*													
Raymond (Melville to dead end)						mill		pave					
Cummings				mill		pave							speed bumps
Shepherd					mill			pave	speed bumps				
Turner								mill	pave				
Taylor										mill	pave		
Delfield									mill	pave			
Summit											mill	pave	speed bumps
Chestnut													
Thornapple (main strip)*													
Thornapple (east side of Summit)											mill	pave	

\* WSSC returning for sewer main repairs in fall

 repaving  
 no construction